
Activity ID Activity Name Remaining

Duration

Start Finish

LBNL IGB/MUP MASTER SCHEDULE CURRENTLBNL IGB/MUP MASTER SCHEDULE CURRENT 619 05-Jan-16

A

30-Aug-18

MILESTONESMILESTONES 22 31-Jul-18 30-Aug-18

MS-170 Substan�al Comple�on 0 31-Jul-18

MS-180 Final Comple�on 0 30-Aug-18

IGB BuildingIGB Building 576 05-Jan-16

A

02-Jul-18

PRECONSTRUCTION (Phase 1)PRECONSTRUCTION (Phase 1) 76 05-Jan-16

A

01-Aug-16

PRECON-100 Prepare and Receive Construc�on Documents 99.75%10 05-Jan-16

A

29-Apr-16

PRECON-110 Bid Subcontractor Scopes 28 02-May-16 08-Jun-16

PRECON-120 R&S to Reveiw Bids and Compile GMP and Recommended Subs7 09-Jun-16 17-Jun-16

PRECON-140 DOE Reveiw and APPROVAL 31 20-Jun-16 01-Aug-16

CONSTRUCTION (Phase 2)CONSTRUCTION (Phase 2) 500 02-Aug-16 02-Jul-18

SUBCONTRACTOR PROCUREMENTSUBCONTRACTOR PROCUREMENT 7 02-Aug-16 10-Aug-16

PROC-20 Award Subcontracts 7 02-Aug-16 10-Aug-16

MobilizationMobilization 8 04-Aug-16 15-Aug-16

MOB-10 Mobliza�on of Construc�on Trailer Implement Site Logis�cs3 04-Aug-16 08-Aug-16

MOB-20 Install Site Fencing / Temp power/ Temp toilets 2 04-Aug-16 05-Aug-16

MOB-30 Develop access road for site u�li�es reloca�on/RW demo2 04-Aug-16 05-Aug-16

MOB-40 Clear and Grub / Strip and O:aul 5 04-Aug-16 10-Aug-16

MOB-50 Layout / Locate / Reroute (E) U�li�es as needed 5 04-Aug-16 10-Aug-16

MOB-60 Selec�ve Demoli�on of 124' of Exi�ng So. East Retaining Wall7 05-Aug-16 15-Aug-16

Sitework, Grading and UtilitiesSitework, Grading and Utilities 49 05-Aug-16 12-Oct-16

Site Grading and utilitiesSite Grading and utilities 34 05-Aug-16 21-Sep-16

#1  (710'.00') at Exiting So. East Retaining Wall#1  (710'.00') at Exiting So. East Retaining Wall 34 05-Aug-16 21-Sep-16

SITE-100 Install Test Piles for Retaining Walls/ Cure /Stress Test Piles7 05-Aug-16 15-Aug-16

SITE-10 Access for soldier beams install 0 16-Aug-16

SITE-20 Cut Rough grade at Wall for Foo�ng and GB's 2 16-Aug-16 17-Aug-16

SITE-30 Excavate for GB'S and Lower 5' Wide Ftg. Exten�on �e-in  to Exis�ng Ftg.4 18-Aug-16 23-Aug-16

SITE-40 Core 24" holes in Exis�ng Foo�ng for Micro Pile Install2 24-Aug-16 25-Aug-16

SITE-300 Drill and Install Micro Piles 3 26-Aug-16 30-Aug-16

SITE-310 Back-Fill Foo�ng at Retaining Wall 2 31-Aug-16 01-Sep-16

SITE-50 Form for GB"s and Pile Caps/Install Rebar/Pour 7 02-Sep-16 12-Sep-16

SITE-320 Install Rebar for 12" Col.'s 4 12-Sep-16 15-Sep-16

SITE-330 Install Forms for 12" Col.'s 4 16-Sep-16 21-Sep-16

Site Grading/Underground Utilities/PavingSite Grading/Underground Utilities/Paving 0

Building Mass ex and Grading PadBuilding Mass ex and Grading Pad 15 22-Sep-16 12-Oct-16

SITE-60 Demo exis�ng AC @ Building Pad for IGB 4 22-Sep-16 27-Sep-16

SITE-70 Mass Ex Building Pad 5 28-Sep-16 04-Oct-16

SITE-90 Build IGB Building Pad to Rough Grade 6 05-Oct-16 12-Oct-16

FoundationsFoundations 102 13-Oct-16 03-Mar-17

Drilled Piers and FootingsDrilled Piers and Footings 102 13-Oct-16 03-Mar-17

FND-10 Lay-out Mat Slab and Piles Caps and Tie Beams 2 13-Oct-16 14-Oct-16

FND-20 Excavate Mat Slabs /Pile Caps and Tie Beams 15 14-Oct-16 03-Nov-16

FND-30 Moblize Drill  Rigs and Equipment for Micro Pile Install1 26-Oct-16 26-Oct-16

FND-190 Lay-Out for Micro Piles 5 27-Oct-16 02-Nov-16

FND-40 Drill and Install Micro Piles @ Mat Slab and Pile Caps35 31-Oct-16 16-Dec-16

FND-200 Install BoEom Rebar Mat/Piles Caps 25 21-Nov-16 23-Dec-16

FND-140 Place Top Rebar Mat at Pile Caps /Grade Beams 15 12-Dec-16 30-Dec-16

FND-90 Install Rebar Template for Col.'s and Wall Rebar 4 27-Dec-16 30-Dec-16

FND-210 Install Wall and Col Rebar/ Slab Dowels 10 28-Dec-16 10-Jan-17

FND-180 Pour Pile Cap and Grade Beams 6 11-Jan-17 18-Jan-17

FND-220 Clean Pile Caps and Grade Beams /Strip Rebar Templates2 19-Jan-17 20-Jan-17

FND-80 Layout and Excavate for Underground U�li�lies 10 20-Jan-17 02-Feb-17

FND-110 Install under ground U�li�es and Backfill 15 30-Jan-17 17-Feb-17

FND-50 Lay-out for Under Slab Drainage 2 13-Feb-17 14-Feb-17

FND-60 Dig Trenches for Under Slab Drainage Systems 7 14-Feb-17 22-Feb-17

FND-70 Install Under Slab Drainage System 10 20-Feb-17 03-Mar-17

Elevator Pits 1 and 2Elevator Pits 1 and 2 0

Slab on GradeSlab on Grade 50 27-Feb-17 05-May-17

SLAB-10 Set edge form at slab edge 15 27-Feb-17 17-Mar-17

SLAB-40 Install Base Rock 7 16-Mar-17 24-Mar-17

SLAB-70 Install In-Slab Electrical Rough In 10 23-Mar-17 05-Apr-17

SLAB-140 Install In-Slab Floor Drains/Clean-outs 10 23-Mar-17 05-Apr-17

SLAB-80 Install Vapor Barrier / Waterproofing 7 03-Apr-17 11-Apr-17

SLAB-50 Install Radiant Insula�on Blanket and Wire Mesh 7 07-Apr-17 17-Apr-17

SLAB-130 Install Radiant Pip ing and Manifolds 10 11-Apr-17 24-Apr-17

SLAB-90 Install Mat/Pads and Misc. Rebar 5 21-Apr-17 27-Apr-17

SLAB-100 Set Elevator/ Misc. Embeds 2 24-Apr-17 26-Apr-17

SLAB-30 Install Rebar Template for Curbs and Mech. Pads 5 26-Apr-17 02-May-17

SLAB-60 Protect Rebar at Cols and Shear walls 3 28-Apr-17 02-May-17

SLAB-110 Pour Slab on Grade 3 03-May-17 05-May-17

Underground Utilities-Cooling Tower to Utility Bldg.Underground Utilities-Cooling Tower to Utility Bldg. 0

Superstructure Shell: Concrete Deck's and Structural SteelSuperstructure Shell: Concrete Deck's and Structural Steel 93 08-May-17 13-Sep-17

Concrete Deck level 1-2Concrete Deck level 1-2 29 08-May-17 15-Jun-17

Area AArea A 19 08-May-17 01-Jun-17

DECK-1A-10 Install Ver�cal Form Work One side @ Shear Walls/Bracing3 08-May-17 10-May-17

DECK-1A-20 Set Rebar Cages/ Forms @ Col.'s 3 08-May-17 10-May-17

DECK-1A-30 Install Rebar at Shear Walls 3 09-May-17 11-May-17

DECK-1A-50 Install Double-up Wall Forms and Bracing 3 10-May-17 12-May-17

DECK-1A-40 Pour Ver�cal Col.'s 1 11-May-17 11-May-17

DECK-1A-70 Install Shores and Horizontal Decking 4 12-May-17 17-May-17

DECK-1A-60 Pour Vert. Shear Walls 1 15-May-17 15-May-17

DECK-1A-80 Install Handrails Clean and Oil 1 17-May-17 17-May-17

DECK-1A-90 Lay-out and Controls 1 18-May-17 18-May-17

DECK-1A-100Install Edge form /CJ / Embeds/Beams 4 18-May-17 23-May-17

DECK-1A-110Install MEP and Fire sleeves and Boxes 2 22-May-17 23-May-17

DECK-1A-120Install BoEom Rebar Mat / Stud rails and Beams 4 23-May-17 26-May-17

DECK-1A-130Install Floor Box Conduit 2 26-May-17 29-May-17
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2015 2016 2017 2018 2019

05-Jan-16 A 30-Aug-18, LBNL IGB/MUP MASTER SCHEDULE CURRENT

31-Jul-18 30-Aug-18, MILESTONES

Substan�al Comple�on

Final Comple�on

05-Jan-16 A 02-Jul-18, IGB Building

05-Jan-16 A 01-Aug-16, PRECONSTRUCTION (Phase 1)

05-Jan-16 A Prepare and Receive Construc�on Documents 99.75%10

02-May-16 Bid Subcontractor Scopes28

09-Jun-16 R&S to Reveiw Bids and Compile GMP and Recommended Subs7

20-Jun-16 DOE Reveiw and APPROVAL31

02-Aug-16 02-Jul-18, CONSTRUCTION (Phase 2)

02-Aug-16 10-Aug-16, SUBCONTRACTOR PROCUREMENT

02-Aug-16 Award Subcontracts7

04-Aug-16 15-Aug-16, Mobiliza�on

04-Aug-16 Mobliza�on of Construc�on Trailer Implement Site Logis�cs3

04-Aug-16 Instal l Site Fencing / Temp power/ Temp toilets2

04-Aug-16 Develop access road for site u�li�es reloca�on/RW demo2

04-Aug-16 Clear and Grub / Strip and O:aul5

04-Aug-16 Layout / Locate / Reroute (E) U�l i�es as needed5

05-Aug-16 Selec�ve Demoli�on of 124' of Exi�ng So. East Retaining Wall7

05-Aug-16 12-Oct-16, Sitework, Grading and U�li�es

05-Aug-16 21-Sep-16, Site Grading and u�li�es

05-Aug-16 21-Sep-16, #1  (710'.00') at Exi�ng So. East Retaining Wall

05-Aug-16 Instal l Test Piles for Retaining Walls/ Cure /Stress Test Piles7

Access for soldier beams install

16-Aug-16 Cut Rough grade at Wall for Foo�ng and GB's2

18-Aug-16 Excavate for GB'S and Lower 5' Wide Ftg. Exten�on �e-in  to Exis�ng Ftg.4

24-Aug-16 Core 24" holes in Exis�ng Foo�ng for Micro Pile Install2

26-Aug-16 Drill and Install Micro Piles3

31-Aug-16 Back-Fill Foo�ng at Retaining Wall2

02-Sep-16 Form for GB"s and Pile Caps/Install Rebar/Pour7

12-Sep-16 Instal l Rebar for 12" Col.'s4

16-Sep-16 Instal l Forms for 12" Col.'s4

22-Sep-16 12-Oct-16, Building Mass ex and Grading Pad

22-Sep-16 Demo exis�ng AC @ Building Pad for IGB4

28-Sep-16 Mass Ex Building Pad5

05-Oct-16 Build IGB Building Pad to Rough Grade6

13-Oct-16 03-Mar-17, Founda�ons

13-Oct-16 03-Mar-17, Drilled Piers and Foo�ngs

13-Oct-16 Lay-out Mat Slab and Piles Caps and Tie Beams2

14-Oct-16 Excavate Mat Slabs /Pile Caps and Tie Beams15

26-Oct-16 Moblize Drill  Rigs and Equipment for Micro Pile Install1

27-Oct-16 Lay-Out for Micro Piles5

31-Oct-16 Drill and Install Micro Piles @ Mat Slab and Pile Caps35

21-Nov-16 Install BoEom Rebar Mat/Piles Caps25

12-Dec-16 Place Top Rebar Mat at Pile Caps /Grade Beams15

27-Dec-16 Install Rebar Template for Col.'s and Wall Rebar4

28-Dec-16 Instal l Wall and Col Rebar/ Slab Dowels10

11-Jan-17 Pour Pile Cap and Grade Beams6

19-Jan-17 Clean Pile Caps and Grade Beams /Strip Rebar Templates2

20-Jan-17 Layout and Excavate for Underground U�li�lies10

30-Jan-17 Install under ground U�li�es and Backfill15

13-Feb-17 Lay-out for Under Slab Drainage2

14-Feb-17 Dig Trenches for Under Slab Drainage Systems7

20-Feb-17 Install Under Slab Drainage System10

27-Feb-17 05-May-17, Slab on Grade

27-Feb-17 Set edge form at slab edge15

16-Mar-17 Install Base Rock7

23-Mar-17 Install In-Slab Electrical Rough In10

23-Mar-17 Install In-Slab Floor Drains/Clean-outs10

03-Apr-17 Instal l Vapor Barrier / Waterproofing7

07-Apr-17 Instal l Radiant Insula�on Blanket and Wire Mesh7

11-Apr-17 Install Radiant Pip ing and Manifolds10

21-Apr-17 Instal l Mat/Pads and Misc. Rebar5

24-Apr-17 Set Elevator/ Misc. Embeds2

26-Apr-17 Instal l Rebar Template for Curbs and Mech. Pads5

28-Apr-17 Protect Rebar at Cols and Shear walls3

03-May-17 Pour Slab on Grade3

08-May-17 13-Sep-17, Superstructure Shell: Concrete Deck's and Structural Steel

08-May-17 15-Jun-17, Concrete Deck level 1-2

08-May-17 01-Jun-17, Area A

08-May-17 Install Ver�cal Form Work One side @ Shear Walls/Bracing3

08-May-17 Set Rebar Cages/ Forms @ Col.'s3

09-May-17 Instal l Rebar at Shear Walls3

10-May-17 Install Double-up Wall Forms and Bracing3

11-May-17 Pour Ver�cal Col.'s1

12-May-17 Install Shores and Horizontal Decking4

15-May-17 Pour Vert. Shear Wal ls1

17-May-17 Install Handrails Clean and Oil1

18-May-17 Lay-out and Controls1

18-May-17 Instal l Edge form /CJ / Embeds/Beams4

22-May-17 Instal l MEP and Fire sleeves and Boxes2

23-May-17 Install BoEom Rebar Mat / Stud rails and Beams4

26-May-17 Instal l Floor Box Conduit2

                                        LBNL IGB and MUP                       R&S Master Schedule 5/5/16 Critical Path                                         Date 5/5/2016



Activity ID Activity Name Remaining

Duration

Start Finish

DECK-1A-140Install Top Rebar Mat 2 29-May-17 30-May-17

DECK-1A-150LBNL/ IOR Inspec%on 1 31-May-17 31-May-17

DECK-1A-160Place Concrete 1 01-Jun-17 01-Jun-17

Area BArea B 21 18-May-17 15-Jun-17

DECK-1B-10 Install Ver%cal Form Work One side @ Shear Walls/Bracing3 18-May-17 22-May-17

DECK-1B-20 Set Rebar Cages/ Forms @ Col.'s 3 18-May-17 22-May-17

DECK-1B-30 Install Rebar at Shear Walls 3 19-May-17 23-May-17

DECK-1B-40 Install Double-up Wall Forms and Bracing 3 22-May-17 24-May-17

DECK-1B-50 Pour Ver%cal Col.'s 1 23-May-17 23-May-17

DECK-1B-60 Install Shores and Horizontal Decking 4 24-May-17 29-May-17

DECK-1B-70 Pour Vert. Shear Walls 1 25-May-17 25-May-17

DECK-1B-80 Install Handrails Clean and Oil 1 29-May-17 29-May-17

DECK-1B-90 Lay-out and Controls 1 30-May-17 30-May-17

DECK-1B-100Install Edge form /CJ / Embeds/Beams 6 30-May-17 06-Jun-17

DECK-1B-110Install MEP and Fire sleeves and Boxes 2 05-Jun-17 06-Jun-17

DECK-1B-120Install Bo=om Rebar Mat / Stud rails and Beams 4 06-Jun-17 09-Jun-17

DECK-1B-130Install Floor Box Conduit 2 09-Jun-17 12-Jun-17

DECK-1B-140Install Top Rebar Mat 2 12-Jun-17 13-Jun-17

DECK-1B-150LBNL/ IOR Inspec%on 1 14-Jun-17 14-Jun-17

DECK-1B-160Place Concrete 1 15-Jun-17 15-Jun-17

Concrete Deck level 2-3Concrete Deck level 2-3 31 07-Jun-17 19-Jul-17

Area AArea A 8 07-Jun-17 16-Jun-17

DECK-2A-10 Install Ver%cal Form Work One side @ Shear Walls/Bracing3 07-Jun-17 09-Jun-17

DECK-2A-150Set Rebar Cages/ Forms @ Col.'s 3 07-Jun-17 09-Jun-17

DECK-2A-160Install Rebar at Shear Walls 3 08-Jun-17 12-Jun-17

DECK-2A-170Install Double-up Wall Forms and Bracing 3 09-Jun-17 13-Jun-17

DECK-2A-140Pour Ver%cal Col.'s 1 12-Jun-17 12-Jun-17

DECK-2A-130Install Shores and Horizontal Decking 4 13-Jun-17 16-Jun-17

DECK-2A-180Pour Vert. Shear Walls 1 14-Jun-17 14-Jun-17

Area BArea B 23 19-Jun-17 19-Jul-17

DECK-2B-10 Install Ver%cal Form Work One side @ Shear Walls/Bracing3 19-Jun-17 21-Jun-17

DECK-2B-150Set Rebar Cages/ Forms @ Col.'s 3 19-Jun-17 21-Jun-17

DECK-2B-160Install Rebar at Shear Walls 3 20-Jun-17 22-Jun-17

DECK-2B-170Install Double-up Wall Forms and Bracing 3 21-Jun-17 23-Jun-17

DECK-2B-140Pour Ver%cal Col.'s 1 22-Jun-17 22-Jun-17

DECK-2B-130Install Shores and Horizontal Decking 4 23-Jun-17 28-Jun-17

DECK-2B-180Pour Vert. Shear Walls 1 26-Jun-17 26-Jun-17

DECK-2B-30 Install Handrails Clean and Oil 1 28-Jun-17 28-Jun-17

DECK-2B-20 Lay-out and Controls 1 29-Jun-17 29-Jun-17

DECK-2B-40 Install Edge form /CJ / Embeds/Beams 8 29-Jun-17 10-Jul-17

DECK-2B-50 Install MEP and Fire sleeves and Boxes 2 07-Jul-17 10-Jul-17

DECK-2B-60 Rebar / Stud rails/Post tension cables and Beams 4 10-Jul-17 13-Jul-17

DECK-2B-70 Install Floor Box Conduit 2 13-Jul-17 14-Jul-17

DECK-2B-80 Install Top Rebar Mat 2 14-Jul-17 17-Jul-17

DECK-2B-90 LBNL/ IOR Inspec%on 1 18-Jul-17 18-Jul-17

DECK-2B-100Place Concrete 1 19-Jul-17 19-Jul-17

Personnel / Material HoistPersonnel / Material Hoist 0

Structural Steel and Metal Deck's level 3 to 4 and 4 to RoofStructural Steel and Metal Deck's level 3 to 4 and 4 to Roof 23 20-Jul-17 21-Aug-17

STEEL-10 Erect Columns and Beams 9 20-Jul-17 01-Aug-17

STEEL-20 Erect Exterior  Columns 2 02-Aug-17 03-Aug-17

STEEL-30 Level 4 Joists and Decking/Weld-off Conn. Points 7 02-Aug-17 10-Aug-17

STEEL-40 Roof Joists and Decking/Weld-off Conn. Points 7 11-Aug-17 21-Aug-17

Slab-On-Metal DeckSlab-On-Metal Deck 17 22-Aug-17 13-Sep-17

Level 4Level 4 4 22-Aug-17 25-Aug-17

STEEL-60 MEP Inserts/Rough Ins 4 22-Aug-17 25-Aug-17

Roof and Penthouse LevelRoof and Penthouse Level 13 28-Aug-17 13-Sep-17

STEEL-90 MEP Inserts/Rough Ins 4 28-Aug-17 31-Aug-17

STEEL-110 Formwork/Shoring/Openings/Railings 5 31-Aug-17 06-Sep-17

STEEL-130 Rebar 4 07-Sep-17 12-Sep-17

STEEL-140 Place Concrete @ Main Roof 1 13-Sep-17 13-Sep-17

Install StairsInstall Stairs 0

Roof and PenthouseRoof and Penthouse 21 14-Sep-17 12-Oct-17

ROOF-20 Misc Roof Support Steel/Embeds/ PV Supports 7 14-Sep-17 22-Sep-17

ROOF-30 Install Roof Curbs/Openings/Equip. Pads 7 18-Sep-17 26-Sep-17

ROOF-40 Fire Sprinkler Rough In/Install Fire Hose Valves 3 19-Sep-17 21-Sep-17

ROOF-50 Frame Penthouse Walls/Sheetrock/Waterproofing 6 21-Sep-17 28-Sep-17

ROOF-60 Penthouse MEP Wall Rough in 3 28-Sep-17 02-Oct-17

ROOF-70 Penthouse Interior Sheetrock/Tape 5 02-Oct-17 06-Oct-17

ROOF-80 Install Roof & Protec%on/ Scafold ing 7 04-Oct-17 12-Oct-17

Exterior Skin & WindowsExterior Skin & Windows 0

East ElevationEast Elevation 0

CanopyCanopy 0

South ElevationSouth Elevation 0

Level 3  Plaza Terrace FinishesLevel 3  Plaza Terrace Finishes 0

West Elevation /CantileverWest Elevation /Cantilever 0

North ElevationNorth Elevation 0

Canopy / Beam WrapsCanopy / Beam Wraps 0

INTERIOR IMPROVEMENTSINTERIOR IMPROVEMENTS 179 25-Oct-17 02-Jul-18

Level 1- Labs / Equipment Cooridor / Sequence RoomsLevel 1- Labs / Equipment Cooridor / Sequence Rooms 48 25-Oct-17 29-Dec-17

Early WallsEarly Walls 13 25-Oct-17 10-Nov-17

A1380 Wall Layout 3 25-Oct-17 27-Oct-17

A1390 Wall Layout (priority wall penetra%ons - complete prior to  fireproofing)2 26-Oct-17 27-Oct-17

A1400 Stock Materials On Floor 2 27-Oct-17 30-Oct-17

A1410 Frame Electrical Rm./IDF/BDF/GLass Wash Rms. 5 27-Oct-17 02-Nov-17

A1420 Priority Walls / ShaFs 5 30-Oct-17 03-Nov-17

A1430 Par%al Wall Rough-Ins 5 01-Nov-17 07-Nov-17

A1440 Frame Priority Soffit Drops 2 06-Nov-17 07-Nov-17
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2015 2016 2017 2018 2019

29-May-17 Install Top Rebar Mat2

31-May-17 LBNL/ IOR Inspec%on1

01-Jun-17 Place Concrete1

18-May-17 15-Jun-17, Area B

18-May-17 Instal l Ver%cal Form Work One side @ Shear Walls/Bracing3

18-May-17 Set Rebar Cages/ Forms @ Col.'s3

19-May-17 Instal l Rebar at Shear Walls3

22-May-17 Install Double-up Wall Forms and Bracing3

23-May-17 Pour Ver%cal Col.'s1

24-May-17 Instal l Shores and Horizontal  Decking4

25-May-17 Pour Vert. Shear Wal ls1

29-May-17 Instal l Handrails Clean and Oil1

30-May-17 Lay-out and Controls1

30-May-17 Instal l Edge form /CJ / Embeds/Beams6

05-Jun-17 Instal l MEP and Fire sleeves and Boxes2

06-Jun-17 Install Bo=om Rebar Mat / Stud rails and Beams4

09-Jun-17 Instal l Floor Box Conduit2

12-Jun-17 Instal l Top Rebar Mat2

14-Jun-17 LBNL/ IOR Inspec%on1

15-Jun-17 Place Concrete1

07-Jun-17 19-Jul-17, Concrete Deck level 2-3

07-Jun-17 16-Jun-17, Area A

07-Jun-17 Install Ver%cal Form Work One side @ Shear Walls/Bracing3

07-Jun-17 Set Rebar Cages/ Forms @ Col.'s3

08-Jun-17 Instal l Rebar at Shear Walls3

09-Jun-17 Instal l Double-up Wall Forms and Bracing3

12-Jun-17 Pour Ver%cal Col.'s1

13-Jun-17 Install Shores and Horizontal Decking4

14-Jun-17 Pour Vert. Shear Walls1

19-Jun-17 19-Jul-17, Area B

19-Jun-17 Install Ver%cal Form Work One side @ Shear Walls/Bracing3

19-Jun-17 Set Rebar Cages/ Forms @ Col.'s3

20-Jun-17 Instal l Rebar at Shear Walls3

21-Jun-17 Install Double-up Wall Forms and Bracing3

22-Jun-17 Pour Ver%cal Col.'s1

23-Jun-17 Install Shores and Horizontal Decking4

26-Jun-17 Pour Vert. Shear Wal ls1

28-Jun-17 Install Handrails Clean and Oil1

29-Jun-17 Lay-out and Controls1

29-Jun-17 Install Edge form /CJ / Embeds/Beams8

07-Jul-17 Install MEP and Fire sleeves and Boxes2

10-Jul-17 Rebar / Stud rails/Post tension cables and Beams4

13-Jul-17 Install Floor Box Conduit2

14-Jul-17 Install Top Rebar Mat2

18-Jul-17 LBNL/ IOR Inspec%on1

19-Jul-17 Place Concrete1

20-Jul-17 21-Aug-17, Structural Steel and Metal Deck's level 3 to 4 and 4 to Roof

20-Jul-17 Erect Columns and Beams9

02-Aug-17 Erect Exterior  Columns2

02-Aug-17 Level 4 Joists and Decking/Weld-off Conn. Points7

11-Aug-17 Roof Joists and Decking/Weld-off Conn. Points7

22-Aug-17 13-Sep-17, Slab-On-Metal Deck

22-Aug-17 25-Aug-17, Level 4

22-Aug-17 MEP Inserts/Rough Ins4

28-Aug-17 13-Sep-17, Roof and Penthouse Level

28-Aug-17 MEP Inserts/Rough Ins4

31-Aug-17 Formwork/Shoring/Openings/Railings5

07-Sep-17 Rebar4

13-Sep-17 Place Concrete @ Main Roof1

14-Sep-17 12-Oct-17, Roof and Penthouse

14-Sep-17 Misc Roof Support Steel/Embeds/ PV Supports7

18-Sep-17 Instal l Roof Curbs/Openings/Equip. Pads7

19-Sep-17 Fire Sprinkler Rough In/Install Fire Hose Valves3

21-Sep-17 Frame Penthouse Walls/Sheetrock/Waterproofing6

28-Sep-17 Penthouse MEP Wall Rough in3

02-Oct-17 Penthouse Interior Sheetrock/Tape5

04-Oct-17 Instal l Roof & Protec%on/ Scafold ing7

25-Oct-17 02-Jul-18, INTERIOR IMPROVEMENTS

25-Oct-17 29-Dec-17, Level 1- Labs / Equipment Cooridor / Sequence Rooms

25-Oct-17 10-Nov-17, Early Walls

25-Oct-17 Wall Layout3

26-Oct-17 Wall Layout (priority wall penetra%ons - complete prior to  fireproofing)2

27-Oct-17 Stock Materials On Floor2

27-Oct-17 Frame Electrical Rm./IDF/BDF/GLass Wash Rms.5

30-Oct-17 Priority Walls / ShaFs5

01-Nov-17 Par%al Wall Rough-Ins5

06-Nov-17 Frame Priority Soffit Drops2
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Activity ID Activity Name Remaining

Duration

Start Finish

A1450 Rock/Fire Safe Priority Walls 5 06-Nov-17 10-Nov-17

OH rough-inOH rough-in 35 13-Nov-17 29-Dec-17

INT-1-10 MEP Overhead Rough In and Pressure Tes%ng 35 13-Nov-17 29-Dec-17

FinishesFinishes 0

Core RestroomsCore Restrooms 0

Maintenace Showers/RestroomsMaintenace Showers/Restrooms 0

Level 2- Labs / Equipment Cooridor / Support RoomsLevel 2- Labs / Equipment Cooridor / Support Rooms 35 27-Nov-17 12-Jan-18

Early WallsEarly Walls 0

Mechanical spaceMechanical space 0

OH Rough-inOH Rough-in 35 27-Nov-17 12-Jan-18

INT-2-10 MEP Overhead Rough In and Pressure Tes%ng 35 27-Nov-17 12-Jan-18

FinishesFinishes 0

Core RestroomsCore Restrooms 0

Level 3- OfficesLevel 3- Offices 30 11-Dec-17 19-Jan-18

Early WallsEarly Walls 0

OH Rough-inOH Rough-in 30 11-Dec-17 19-Jan-18

INT-3-20 MEP Overhead Rough In & Pressure Tes%ng 30 11-Dec-17 19-Jan-18

FinishesFinishes 0

Pantry/ Break AreaPantry/ Break Area 0

Core Restrooms and Single Restroom 372Core Restrooms and Single Restroom 372 0

Level 4- OfficesLevel 4- Offices 136 25-Dec-17 02-Jul-18

Early WallsEarly Walls 0

OH Rough-inOH Rough-in 25 25-Dec-17 26-Jan-18

INT-4-20 MEP Overhead Rough In & Pressure Tes%ng 25 25-Dec-17 26-Jan-18

FinishesFinishes 126 08-Jan-18 02-Jul-18

INT-4-30 Frame Walls / Door Frames 12 08-Jan-18 23-Jan-18

INT-4-50 Ceiling/Soffit Framing 10 24-Jan-18 06-Feb-18

INT-4-70 MEP Wall Rough Ins 10 07-Feb-18 20-Feb-18

INT-4-90 Sheetrock/Tape/Fin ish 20 19-Feb-18 16-Mar-18

INT-4-120 Prime and First Coat Paint 10 14-Mar-18 27-Mar-18

INT-4-330 Interior Glazing Systems 10 21-Mar-18 03-Apr-18

INT-4-130 Acous%cal Ceiling Grid and Trim Tile 10 04-Apr-18 17-Apr-18

INT-4-160 Install Lights/Diffusers/AFS/Life Safety 10 11-Apr-18 24-Apr-18

INT-4-170 Acous%cal Ceiling Tile 10 18-Apr-18 01-May-18

INT-4-210 All Flooring 12 26-Apr-18 11-May-18

INT-4-260 Install Wall Tile at Misc.Conf. Rms. 12 11-May-18 28-May-18

INT-4-270 Electrical Trim/AFS Trim 5 11-May-18 17-May-18

INT-4-280 Miscellaneous Special%es 5 18-May-18 24-May-18

INT-4-290 Install Doors/ Hardware 5 23-May-18 29-May-18

INT-4-300 Final coat paint 10 28-May-18 08-Jun-18

INT-4-310 Final Clean 3 07-Jun-18 11-Jun-18

INT-4-320 Punchlist and Backcheck 15 12-Jun-18 02-Jul-18

Core RestroomsCore Restrooms 0

StairsStairs 0

Stair # 2 Floors 1st thru RoofStair # 2 Floors 1st thru Roof 0

Stair 1- Interaction Floors 1st thru 4thStair 1- Interaction Floors 1st thru 4th 0

Stair # 3 Floors 3rd thru RoofStair # 3 Floors 3rd thru Roof 0

Stair # 4 Floors 1st thru 3rdStair # 4 Floors 1st thru 3rd 0

Stair # 5 Floors 1st thru 3rdStair # 5 Floors 1st thru 3rd 0

SiteworkSitework 0

Elevator InstallationsElevator Installations 0

Car #2Car #2 0

Car #1Car #1 0

IGB STARTUP and CxIGB STARTUP and Cx 0

INSTALLATION VERIFICATIONSINSTALLATION VERIFICATIONS 0

MECHANICALMECHANICAL 0

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 0

91-AHU-001 SYSTEM IV91-AHU-001 SYSTEM IV 0

AIR HANDLING UNIT 91-AHU-001AIR HANDLING UNIT 91-AHU-001 0

VAV'S & LAB AIR VALVESVAV'S & LAB AIR VALVES 0

91-AHU-001 DISTRIBUTION (DUCTWORK)91-AHU-001 DISTRIBUTION (DUCTWORK) 0

91-AHU-002 SYSTEM IV91-AHU-002 SYSTEM IV 0

AIR HANDLING UNIT 91-AHU-002AIR HANDLING UNIT 91-AHU-002 0

VAV'sVAV's 0

91-AHU-002 DISTRIBUTION (DUCTWORK)91-AHU-002 DISTRIBUTION (DUCTWORK) 0

LAB EXHAUST SYSTEM IVLAB EXHAUST SYSTEM IV 0

EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 0

HEAT RECOVERY UNIT 91-HRU- 001HEAT RECOVERY UNIT 91-HRU- 001 0

VAV'SVAV'S 0

LAB EXHAUST DISTRIBUTION (DUCTWORK)LAB EXHAUST DISTRIBUTION (DUCTWORK) 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATER SYSTEM - BLDG 91CHILLED WATER SYSTEM - BLDG 91 0

CHW PUMPS 91-GP- 001, 002, 91-GP-005 & 91-GP-006 IVCHW PUMPS 91-GP- 001, 002, 91-GP-005 & 91-GP-006 IV 0

CHILLED WATER DISTRIBUTION (PIPING) IVCHILLED WATER DISTRIBUTION (PIPING) IV 0

CHILLED BEAM (CHB) 91-CHB (X -XX) IVCHILLED BEAM (CHB) 91-CHB (X -XX) IV 0

HHW  SYSTEM - BLDG 91HHW  SYSTEM - BLDG 91 0

WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 IVWATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 IV 0

HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 IVHHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 IV 0

HHW DISTRIBUTION (PIPING) IVHHW DISTRIBUTION (PIPING) IV 0

ELECTRICALELECTRICAL 0

LEVEL 1LEVEL 1 0

LEVEL 2LEVEL 2 0

LEVEL 3LEVEL 3 0

LEVEL 4LEVEL 4 0

ROOFROOF 0

LABORATORY PLUMBINGLABORATORY PLUMBING 0

PLUMBINGPLUMBING 0
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06-Nov-17 Rock/Fire Safe Priority Walls5

13-Nov-17 29-Dec-17, OH rough-in

13-Nov-17 MEP Overhead Rough In and Pressure Tes%ng35

27-Nov-17 12-Jan-18, Level 2- Labs / Equipment Cooridor / Support Rooms

27-Nov-17 12-Jan-18, OH Rough-in

27-Nov-17 MEP Overhead Rough In and Pressure Tes%ng35

11-Dec-17 19-Jan-18, Level 3- Offices

11-Dec-17 19-Jan-18, OH Rough-in

11-Dec-17 MEP Overhead Rough In & Pressure Tes%ng30

25-Dec-17 02-Jul-18, Level 4- Offices

25-Dec-17 26-Jan-18, OH Rough-in

25-Dec-17 MEP Overhead Rough In & Pressure Tes%ng25

08-Jan-18 02-Jul-18, Finishes

08-Jan-18 Frame Walls / Door Frames12

24-Jan-18 Ceiling/Soffit Framing10

07-Feb-18 MEP Wall Rough Ins10

19-Feb-18 Sheetrock/Tape/Fin ish20

14-Mar-18 Prime and First Coat Paint10

21-Mar-18 Interior Glazing Systems10

04-Apr-18 Acous%cal Ceiling Grid and Trim Tile10

11-Apr-18 Instal l Lights/Diffusers/AFS/Life Safety10

18-Apr-18 Acous%cal Ceiling Tile10

26-Apr-18 All Flooring12

11-May-18 Install Wall Tile at Misc.Conf. Rms.12

11-May-18 Electrical Trim/AFS Trim5

18-May-18 Miscellaneous Special%es5

23-May-18 Instal l Doors/ Hardware5

28-May-18 Final coat paint10

07-Jun-18 Final Clean3

12-Jun-18 Punchlist and Backcheck15
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Activity ID Activity Name Remaining

Duration

Start Finish

FIRE PROTECTIONFIRE PROTECTION 0

FIRE LIFE SAFETYFIRE LIFE SAFETY 0

EQUIPMENT & SYSTEMS START-UPEQUIPMENT & SYSTEMS START-UP 0

MECHANICALMECHANICAL 0

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 0

91-AHU-001 SYSTEM SU91-AHU-001 SYSTEM SU 0

AIR HANDLING UNIT 91-AHU-001AIR HANDLING UNIT 91-AHU-001 0

VAV'S & LAB AIR VALVESVAV'S & LAB AIR VALVES 0

91-AHU-001 DISTRIBUTION (DUCTWORK)91-AHU-001 DISTRIBUTION (DUCTWORK) 0

91-AHU-002 SYSTEM SU91-AHU-002 SYSTEM SU 0

AIR HANDLING UNIT 91-AHU-002AIR HANDLING UNIT 91-AHU-002 0

VAV'sVAV's 0

91-AHU-002 DISTRIBUTION (DUCTWORK)91-AHU-002 DISTRIBUTION (DUCTWORK) 0

LAB EXHAUST SYSTEM SULAB EXHAUST SYSTEM SU 0

EXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 SUEXHAUST FANS 91-BL-001, 91-BL-002 & 91-BL-003 SU 0

VAV'SVAV'S 0

LAB EXHAUST DISTRIBUTION (DUCTWORK)LAB EXHAUST DISTRIBUTION (DUCTWORK) 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 0

CHILLED WATER PUMPS 91-GP-001, 91-GP-002, 91-GP-005 & 91- GP- 006CHILLED WATER PUMPS 91-GP-001, 91-GP-002, 91-GP-005 & 91- GP- 006 0

CHILLED BEAMSCHILLED BEAMS 0

CHILLED WATER DISTRIBUTION (PIPING)CHILLED WATER DISTRIBUTION (PIPING) 0

HEATING HOT WATERHEATING HOT WATER 0

WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002WATER SOURCE HEAT PUMPS 91-AC-001 & 91-AC-002 0

HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010HHW PUMPS  91-GP-003, 91-GP-004, 91-GP -009 & 91-GP-010 0

HHW DISTRIBUTION (PIPING)HHW DISTRIBUTION (PIPING) 0

ELECTRICALELECTRICAL 0

LEVEL 1 - ELECTRICAL ROOM 162LEVEL 1 - ELECTRICAL ROOM 162 0

LEVEL 2 - ELECTRICAL ROOM 264LEVEL 2 - ELECTRICAL ROOM 264 0

LEVEL 3 - ELECTRICAL ROOM 351LEVEL 3 - ELECTRICAL ROOM 351 0

LEVEL 4  - ELECTRICAL ROOMSLEVEL 4  - ELECTRICAL ROOMS 0

ROOF - ELEVATOR MACHINE ROOMROOF - ELEVATOR MACHINE ROOM 0

TESTING, ADJUSTING & BALANCINGTESTING, ADJUSTING & BALANCING 0

AIR SYSTEMSAIR SYSTEMS 0

AIR SYSTEM 91-AHU-001AIR SYSTEM 91-AHU-001 0

AIR SYSTEM 91-AHU-002AIR SYSTEM 91-AHU-002 0

LAB EXHAUST SYSTEMLAB EXHAUST SYSTEM 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 0

HEATING HOT WATER SYSTEMHEATING HOT WATER SYSTEM 0

FUNCTIONAL PERFORMANCE TESTINGFUNCTIONAL PERFORMANCE TESTING 0

AIR DISTRIBUTION SYSTEM 91-AHU-001AIR DISTRIBUTION SYSTEM 91-AHU-001 0

AIR DISTRIBUTION SYSTEM 91-AHU-002AIR DISTRIBUTION SYSTEM 91-AHU-002 0

LAB EXHAUST SYSTEMLAB EXHAUST SYSTEM 0

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 0

HEATING HOT WATER SYSTEMHEATING HOT WATER SYSTEM 0

HEAT RECOVERY SYSTEMHEAT RECOVERY SYSTEM 0

O&M STAFF TRAININGO&M STAFF TRAINING 0

MUP BUILDING/COOLING TOWER (Phase 2)MUP BUILDING/COOLING TOWER (Phase 2) 0

Excavation and GradingExcavation and Grading 0

Underground UtilitiesUnderground Utilities 0

FoundationFoundation 0

MUP Slab On GradeMUP Slab On Grade 0

MUP SHELLMUP SHELL 0

MUP Building Interi or ImprovementsMUP Building Interi or Improvements 0

MUP Startup and CxMUP Startup and Cx 0

INSTALLATION VERIFICATIONSINSTALLATION VERIFICATIONS 0

MECHANICALMECHANICAL 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATER SYSTEM IVCHILLED WATER SYSTEM IV 0

CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003 0

CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005 0

CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002 0

CHILLED WATER DISTRIBUTION (PIPING)CHILLED WATER DISTRIBUTION (PIPING) 0

CONDENSER WATER SYSTEM IVCONDENSER WATER SYSTEM IV 0

COOLING TOWERS 91U-CT-001 & 91U-CT-002COOLING TOWERS 91U-CT-001 & 91U-CT-002 0

CW PUMPS 91U-GP-003 & 91U-GP-004CW PUMPS 91U-GP-003 & 91U-GP-004 0

HEAT EXCHANGER 91U-EX-001HEAT EXCHANGER 91U-EX-001 0

CONDENSER WATER DISTRIBUTION ( PIPING)CONDENSER WATER DISTRIBUTION ( PIPING) 0

AIR DISTRIBUTION SYSTEMS IVAIR DISTRIBUTION SYSTEMS IV 0

FAN COIL UNIT 91U-FCU-001FAN COIL UNIT 91U-FCU-001 0

FAN COIL UNIT 91U-FCU-002FAN COIL UNIT 91U-FCU-002 0

EXHAUST FAN 91U-BL-001EXHAUST FAN 91U-BL-001 0

AIR DISTRIBUTION (DUCT WORK)AIR DISTRIBUTION (DUCT WORK) 0

ELECTRICAL IV (SINGLE LINE DISTRIBUTION)ELECTRICAL IV (SINGLE LINE DISTRIBUTION) 0

LEVEL 1LEVEL 1 0

LEVEL 2 - ROOFLEVEL 2 - ROOF 0

PLUMBINGPLUMBING 0

FIRE PROTECTIONFIRE PROTECTION 0

FIRE LIFE SAFETYFIRE LIFE SAFETY 0

EQUIPMENT & SYSTEMS START-UPEQUIPMENT & SYSTEMS START-UP 0

MECHANICAL SUMECHANICAL SU 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 0

CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003CHILLERS 91U-ARU-001, 91U-ARU-002 & 91U-ARU-003 0

CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005CHW PUMPS 91U-GP-001, 91U-GP-002 & 91U-ARU-005 0

CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002CHW EXPANSION TANK & AIR SEPARATOR 91U-PV-001 & 91U-PV-002 0
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Activity ID Activity Name Remaining

Duration

Start Finish

CHILLED WATER DISTRIBUTION (PIPING)CHILLED WATER DISTRIBUTION (PIPING) 0

CONDENSER WATER SYSTEMCONDENSER WATER SYSTEM 0

COOLING TOWERS 91U-CT-001 & 91U-CT-002COOLING TOWERS 91U-CT-001 & 91U-CT-002 0

CW PUMPS 91U-GP-003 & 91U-GP-004CW PUMPS 91U-GP-003 & 91U-GP-004 0

HEAT EXCHANGER 91U-EX-001HEAT EXCHANGER 91U-EX-001 0

CONDENSER WATER DISTRIBUTION ( PIPING)CONDENSER WATER DISTRIBUTION ( PIPING) 0

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 0

FAN COIL UNIT 91U-FCU-001FAN COIL UNIT 91U-FCU-001 0

FAN COIL UNIT 91U-FCU-002FAN COIL UNIT 91U-FCU-002 0

EXHAUST FAN 91U-BL-001EXHAUST FAN 91U-BL-001 0

AIR DISTRIBUTION (DUCT WORK)AIR DISTRIBUTION (DUCT WORK) 0

ELECTRICAL SUELECTRICAL SU 0

DISTRIBUTION PANEL DP 671A12ADISTRIBUTION PANEL DP 671A12A 0

DISTRIBUTION PANEL DP E671A11A1ADISTRIBUTION PANEL DP E671A11A1A 0

AUTO TRANSFER SWITCH TSW-001-91UAUTO TRANSFER SWITCH TSW-001-91U 0

PANELBOARD 671A11A9APANELBOARD 671A11A9A 0

TRANSFORMER T-681TRANSFORMER T-681 0

PANELBOARD 681APANELBOARD 681A 0

PANELBOARD E671A11A1A9APANELBOARD E671A11A1A9A 0

PANELBOARD LTGINV3UPANELBOARD LTGINV3U 0

TRANSFORMER T-E680TRANSFORMER T-E680 0

PANELBOARD E680PANELBOARD E680 0

PLUMBINGPLUMBING 0

FIRE PROTECTIONFIRE PROTECTION 0

FIRE LIFE SAFETYFIRE LIFE SAFETY 0

TESTING, ADJUSTING & BALANCINGTESTING, ADJUSTING & BALANCING 0

AIR SYSTEMSAIR SYSTEMS 0

FAN COILSFAN COILS 0

EXHAUST FANEXHAUST FAN 0

HYDRONIC SYSTEMSHYDRONIC SYSTEMS 0

CHILLED WATERCHILLED WATER 0

CONDENSER WATERCONDENSER WATER 0

FUNCTIONAL PERFORMANCE TESTINGFUNCTIONAL PERFORMANCE TESTING 0

CHILLED WATER SYSTEMCHILLED WATER SYSTEM 0

CONDENSER WATER SYSTEMCONDENSER WATER SYSTEM 0

AIR DISTRIBUTION SYSTEMSAIR DISTRIBUTION SYSTEMS 0

O&M STAFF TRAININGO&M STAFF TRAINING 0

Fit-Out / OFOI (Phase 2)Fit-Out / OFOI (Phase 2) 0

FINAL COMPLETIONFINAL COMPLETION 53 18-May-18 31-Jul-18

FC-10 Fire Alarm and Fireman's Control Panel 25 18-May-18 21-Jun-18

FC-30 R&S Tes!ng Levels 1,2,3,4 20 25-May-18 21-Jun-18

FC-40 LBNL Tes!ng Levels 1,2,3,4 10 08-Jun-18 21-Jun-18

FC-20 Final By IOR/Agency Inspec!ons 5 22-Jun-18 28-Jun-18

FC-50 Final Clean Up 1 03-Jul-18 03-Jul-18

FC-60 Weather Days 20 04-Jul-18 31-Jul-18

FC-70 SUBSTANTIAL COMPLETION 0 31-Jul-18*
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18-May-18 31-Jul-18, FINAL COMPLETION

18-May-18 Fire Alarm and Fireman's Control Panel25

25-May-18 R&S Tes!ng Levels 1,2,3,420

08-Jun-18 LBNL Tes!ng Levels 1,2,3,410

22-Jun-18 Final By IOR/Agency Inspec!ons5

03-Jul-18 Final Clean Up1

04-Jul-18 Weather Days20

SUBSTANTIAL COMPLETION
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